
FMSIB Quarterly Project Report for 12/26/13  

   FMSIB PROJECT # 36 
 

Agency Name and Project Title 
City of Yakima,  Yakima Grade Separated 
Rail Crossings 
 

Project Description 
This project will construct two underpasses, Lincoln Avenue and Martin 
Luther King, Jr. Boulevard, from 1

st
 Avenue to 1

st
 Street.  The 

underpasses will reconstruct three lanes of each roadway under the 
Burlington Northern Santa Fe mainline.  The project is critical to the 
movement of truck (freight) traffic, emergency vehicles and all other 
vehicles into and out of the downtown area. City Project No. 1818 
 

 

Contractor 
Phase1: (Util’s) West Coast Const. Co. Inc. 
Phase 2: (Lincoln Underpass) Apollo, Inc. 
Phase 3: (MLK U/pass) Mowat Const. Co. 

Recent Progress  Phase 3 – MLK Underpass:  Mowat Construction Company of Woodinville, WA has made good progress 
since BNSF built the temporary shoofly in late June.  The BNSF Bridge was completed in November, the rail line was routed 
onto the bridge on November 18, and the temporary shoofly was removed.  The bottom seal (which will keep the 
groundwater from flooding the underpass will be complete near the first of the year, as well as, all of the shafts for the secant 
pile retaining wall. 
 

Schedule and Scope changes  
The contractor has been able to make up some time from the delays caused by BNSF and the fiber optic companies.  These delays of 
about 10 weeks have been lessened to 28 days.  Barring a bad winter, the project should be completed by the third quarter of 2014.  The 
scope has remained the same.  Project cost summary has been updated. 
State funds will be utilized for which phase (s) of the project.  All phases 
 

Environmental Impacts / Compliance  
The FONSi has been signed as our NEPA document for all 
phases.  The NEPA was adopted as the SEPA 
 

Federal fund Impacts 
Federal funds are included in all project phases. 
 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

11/05 4/06 FONSI signed by FHWA 8/17/06.  SEPA adopted 10/4/06 

RW Complete 7/09 8/09 
Work for Phase 1 was completed within existing right of way. 
Right of way for phases 2 & 3 was acquired in August, 2009. 

Contract Advertised 
Ph. 1 – 05/07 
Ph. 2 – 11/09 
Ph. 3 – 10/12 

Ph. 1 – 05/07 
Ph. 2 – 11/09 
Ph. 3 – 10/12 

 

Contract Awarded 
Ph. 1 – 07/07 
Ph. 2 – 12/09 
Ph. 3 – 12/12 

Ph. 1 – 07/07 
Ph. 2 – 01/10 
Ph. 3 – 01/13 

 

Groundbreaking 
Ph. 1 – 08/07 
Ph. 2 – 06/10 
Ph. 3 – None 

Ph. 1 – 08/07  
Ph. 2 – 06/10 
Ph. 3 – None  

Due to poor weather, a groundbreaking was not held for phase 3.  We 
plan to have a ribbon cutting following the completion of phase 3. 

Open to Traffic 
Ph. 1 – 05/08 
Ph. 2 – 06/11 
Ph. 3 – 08/14 

Ph. 1 – 06/08 
Ph. 2 – 05/12 

 
Phase 3 should be open to traffic by August, 2014 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

 4.22  

 1.83 

 37.56 

 43.61 

 

 
Percent 
of total 

 
9.7%  

4.2%  

86.1%  

100%  

 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

 Date Planned Revised Actual 

 9/2013 500,000  1,116,920 

 12/2013 998,000 0 0 

 3/2014  214,080  

 6/2014    

     

     

     

     

Total  2,000,000  669,000 
Carry-over 

11-13 
 

 1,331,000 1,331,000 
Total 13-15   1,331,000 1,116,920 

GRAND 
TOTAL 

 
7,000,000 7,000,000  

 

 

Agency Contact Information: brettsheffield@yakimawa.gov 

Freight Mobility  

Strategic Investment Board 



 


